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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 



In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Fort A.P. Hill, the executing agencies, the regulatory agencies, and the public, an IAP was completed. The IAP is 
used to track requirements, schedules, and tentative budgets for all major Army installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.  
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Acronyms

AEDB-R

AOC

CERCLA

CTT

DD

ER,A

ESS

FRA

FS

FUDS

FY

HRR

IAP

IMCOM

IRA

LTM

LUC

MC

MEC

MMRP

MRS

N/A

NFA

NPL

PA

PCRJ

PVC

RA

RA(C)

RAB

RC

RD

RI

RIP

ROD

SI

TAPP

TRC

USACE

USAEC

USEPA

VDEQ

WWTP

Army Environmental Database - Restoration

Area of Concern

Comprehensive Environmental Response, Compensation and Liability Act

Closed, Transferred, or Transferring

Decision Document

Environmental Restoration, Army

Explosives Safety Submission

Final Remedial Action

Feasibility Study

Formerly Used Defense Sites

Fiscal Year

Historical Records Review

Installation Action Plan

Installation Management Command

Interim Remedial Action

Long-Term Management

Land Use Control

Munitions Constituents

Munitions and Explosives of Concern

Military Munitions Response Program

Munitions Response Site

Not Applicable

No Further Action

National Priorities List

Preliminary Assessment

Peumansend Creek Regional Jail

Polyvinyl Chloride

Remedial Action

Remedial Action - Construction

Restoration Advisory Board

Response Complete

Remedial Design

Remedial Investigation

Remedy-in-Place

Record of Decision

Site Inspection

Technical Assistance for Public Participation

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Environmental Protection Agency

Virginia Department of Environmental Quality

Wastewater Treatment Plant
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
Fort A.P. Hill, a Regional Training Center, provides flexible, relevant training facilities and resources in order to enable Army, Joint 
and Interagency Readiness. On order, support contingency operations in the mid-Atlantic and National Capital regions.



Fort A.P. Hill is used year-round for military training of both active and reserve troops of the Army, Navy, Marines, and Air Force, 
as well as other government agencies. These include the Departments of State and Interior; US Customs Service; and federal, 
state and local security and law enforcement agencies.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT A P HILL is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Fort A.P. Hill is a US Army training facility located in Caroline County, Virginia, approximately two miles north of the town of 
Bowling Green. The installation encompasses approximately 76,000 acres and is bisected by US Route 301, which connects 
Bowling Green and Port Royal, Virginia. It is located approximately 75 miles south of Washington, DC and 40 miles north of 
Richmond, Virginia.

Installation at RIP/RC.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

75794
Bowling Green

Caroline
Virginia

Federal

State

US Army Corps of Engineers (USACE), Norfolk for Formerly Used Defense Sites (FUDS) nominated sites

USAEC for the Environmental Restoration, Army (ER,A) sites

US Environmental Protection Agency (USEPA), Region III, Waste and Chemical Management 
Division
Virginia Department of Environmental Quality (VDEQ)
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Installation Information
Installation Program Summaries

IRP

MMRP

Primary Contaminants of Concern:

Primary Contaminants of Concern: Munitions and explosives of concern (MEC)

Soil

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Planned
Status

202001
Start Date

202008
End Date

2020
End FY

FTAPH-003-R-01
Associated ROD/DD Name

FTAPH-003-R-01
Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details
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Land Use Control (LUC) Summary

Site(s): FTAPH-003-R-01

LUC Title: LUC - TA 20 & 21

ROD/DD Title:FTAPH-003-R-01

Location of LUC

Centrally located within the installation off of Route 301

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Deed Restrictions, Dig Permits, Education programs, Restrictions on land use

Date in Place: 201504

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 201502

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

The Peumansend Creek Regional Jail (PCRJ) is responsible for the majority of land use controls (LUC) in accordance with the 
LUC implementation plan dated April 2015.  Fort A.P. Hill is responsible for annual inspections to ensure the "no trespassing" 
signs remain visible and five-year reviews, the first of which will occur in 2020.

Land Use Restriction: Restrict land use - No daycare/hospital/school use, Restrict land use - No residential use

Contaminants: Unexploded Ordnance(UXO)
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

Prior Year Progress:

Prior Year Progress:

Approximately 57 wells will be abandoned installation-wide within 2016.  Work to be performed under
site ID FTAPH-3A. Work to begin and end in 2016.

FTAPH-003-R-01:  Annual inspection to ensure "no trespassing" signage remains in accordance 
with the LUC Plan dated 201504.

Future Plan of Action:

Future Plan of Action:

None.

FTAPH-003-R-01: Fiscal year (FY)17-18 - The installation is responsible for two LUCs:  annual 
inspections to ensure "no trespassing" signage remains intact around perimeter of PCRJ and five-
year reviews.

Fort A.P. Hill was established in June 1941 to provide a training area for infantry and artillery troops during World War II. It is one 
of the largest military installations on the east coast, providing training grounds for, and testing of, a large variety of military forces 
and weapons. The portion of the installation south of US Route 301 is used for live fire munitions training and access is strictly 
controlled. The primary use of the northern portion of the installation is for non-live fire troop and vehicle training in a variety of 
wartime maneuver simulations. All access points to the installation are controlled. The installation is divided into training areas 
and range areas, within which specific training or live fire activities occur. The public also uses selected training areas for 
recreational purposes. Recreational user access is controlled and tracked on a daily basis.  



The training capacity of Fort A.P. Hill is considered critical to the ongoing mission of the US military. It is a regional training center,
providing realistic joint and combined arms training support to America's defense forces. Given the value of the installation, 
closure is unlikely  in the foreseeable future. This information is critical in considering future plans regarding remediation (where 
applicable) at various sites. By virtue of ownership by the US government, potential exposure routes at individual solid waste 
management units and AOCs are currently well-controlled and will likely remain under control.



In August 2002, the Phase III Army range inventory was completed. The inventory identified four sites as eligible for the Military 
Munitions Response Program (MMRP). The Phase III inventory serves as the PA under the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA). These four sites were transferred to federal, state, or local government 
several years ago and do not require extensive site characterization and investigations.
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FORT A P HILL

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

19/18

Installation Site Types with Future and/or Underway Phases
1 Spill Site Area

Most Widespread Contaminants of Concern

Media of Concern

198005

201609

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(FTAPH-3A)

199606/198801Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
IRA

IRA
FRA
FRA
FRA

FRA

IRA

FRA
IRA

FRA
IRA

FRA

BLDG 1233 DDT SPILL
HERBICIDE STOR SHED #225
DIOXIN CLEANUP
DIRTBRIDGE WAREHOUSE
DIRTBRIDGE WAREHOUSE
HEADQUARTERS DDT AREA
HERBICIDE STOR SHED #225
DIOXIN CLEANUP
HEADQUARTERS/ANDERSON
STORAGE TANKS
HEADQUARTERS/ANDERSON
STORAGE TANKS
UST POL BLDG # 303
UST POL BLDG # 303

CAMP SITE STORAGE TANKS
CAMP SITE STORAGE TANKS

OLD ENTOMOLOGY 
BUILDING

1983
1985

1985
1985
1988
1990

1991

1991

1991
1991

1991
1991

1996

Site Name Action FYRemedy

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
INCINERATION

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS

Site ID
FTAPH-1
FTAPH-4

FTAPH-4A
FTAPH-4A
FTAPH-3A
FTAPH-4

FTAPH-100

FTAPH-100

FTAPH-101
FTAPH-101

FTAPH-102
FTAPH-102

FTAPH-1A

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

After the monitoring wells are abandoned in 2016, all IR sites will have reached RC.

Cleanup Exit Strategy

IRP history includes five sites that were deemed eligible for ER,A funding.  They have each reached RC as indicated in the 
following list: 

FTAPH-10:  Completed CS phase in 1991 and no further action was found to be necessary.



FTAPH-1A:  A removal action (soils) was completed in 1996.



FTAPH-4: An interim removal action (soils) and incineration (soils) was completed in 1985 and 1989, respectively.



FTAPH-5:  Completed CS phase in 1991 and no further action was found to be necessary.



FTAPH-6:  Completed CS phase in 1991 and no further action was found to be necessary.



FTAPH-3A: Reopened during the fall 2015 data call to accommodate the abandonment of approximately 57 monitoring wells 
that are no longer in use.  The work to abandon those wells is planned to begin and end within 2016.
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1988

1989

Pesticide Risk Study

Pesticide Remediation Report

Fort A.P. Hill

Fort A.P. Hill

MAY-1988

DEC-1989

 Previous StudiesIRP

Title Author Date
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FORT A P HILL

Installation Restoration Program

Site Descriptions
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Site ID: FTAPH-3A
Site Name: HEADQUARTERS DDT AREA

CLEANUP/EXIT STRATEGY
Well abandonment is anticipated to begin and end in 2016.

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
CS...................
DES.................
CMI(C)............
LTM.................

198701........
198710........
198711........
198801........
201509........

198710
198711
198801
198801
201609

RIP Date: N/A

RC Date: 198801

Fort A.P. Hill has numerous groundwater monitoring wells that are associated with multiple RC sites. In the spring of 2016, it is 
anticipated that about 57 wells will be abandoned installation wide in accordance with the general procedures outlined in the 
VDEQ Storage Tank Program Technical Manual.



Wells are mostly 2-inch polyvinyl chloride (PVC) pipes and average depth is about 32 feet below grade.



All abandonment costs will be captured within FAPH-3A but support multiple RC sites.

RRSE:

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
FTAPH-1

FTAPH-10

FTAPH-100

FTAPH-101

FTAPH-102

FTAPH-11

FTAPH-12

FTAPH-13

FTAPH-14

FTAPH-15

FTAPH-1A

FTAPH-2A

FTAPH-4

FTAPH-4A

FTAPH-5

FTAPH-6

FTAPH-7

FTAPH-8

BLDG 1233 DDT SPILL

SALES CORNER LANDFILL

HEADQUARTERS/ANDERSON STORAGE TANKS

UST POL BLDG # 303

CAMP SITE STORAGE TANKS

TAYLORS CORNER LANDFILL #1

PENDER CAMP LANDFILL

DROP ZONE LANDFILL

WILCOX DRIVE LANDFILL

IMPACT AREA AND RANGES

OLD ENTOMOLOGY BUILDING

DIRECT SUPPORT MAINTENANCE SHOP

HERBICIDE STOR SHED #225 DIOXIN CLEANUP

DIRTBRIDGE WAREHOUSE

TAYLORS CORNER LANDFILL #2

WOOD SCRAP YARD

AMMUNITION SUPPLY PT. LANDFILL

ACORS LANDFILL

198312

199109

199108

199104

199104

199109

198903

198803

199207

199009

199612

199309

198912

198502

199109

199109

199109

198803

Ineligible ER,A/BRAC funding.

EPA Final Decision and Response to 
Comments (November 2010)
Ineligible ER,A/BRAC Funding

Ineligible ER,A/BRAC Funding

Ineligible ER,A/BRAC Funding

Ineligible ER,A/BRAC funding.

Ineligible ER,A/BRAC funding.

Ineligible ER,A/BRAC funding.

Ineligible ER,A/BRAC funding.

Ineligible ER,A/BRAC funding.

EPA Final Decision and Response to 
Comments (November 2010)
Ineligible ER,A/BRAC funding.

EPA Final Decision and Response to 
Comments (November 2010)
ROD with EPA concurrence (January 
1989)
EPA Final Decision and Response to 
Comments (November 2010)
EPA Final Decision and Response to 
Comments (November 2010)
Ineligible ER,A/BRAC funding.

Ineligible ER,A/BRAC funding.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198005

1980

1982

1983

1984

1985

1986

1987

1988

1989

1990

1991

PA

PA

PA
SI
RA(C)

RFA
SI

CMI(C)
IRA

RFA

PA

RI/FS
RD
SI
RFA

DES
CS
CMI(C)
ISC

RFA
INV

RA(C)
INV
RFA

INV
IRA

CS

IMP(C)

(FTAPH-1 - BLDG 1233 DDT SPILL)

(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP)

(FTAPH-2A - DIRECT SUPPORT MAINTENANCE SHOP)
(FTAPH-1 - BLDG 1233 DDT SPILL)
(FTAPH-1 - BLDG 1233 DDT SPILL)

(FTAPH-4A - DIRTBRIDGE WAREHOUSE)
(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP)

(FTAPH-4A - DIRTBRIDGE WAREHOUSE)
(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP, FTAPH-4A - DIRTBRIDGE WAREHOUSE)

(FTAPH-14 - WILCOX DRIVE LANDFILL)

(FTAPH-1A - OLD ENTOMOLOGY BUILDING)

(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP)
(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP)
(FTAPH-1A - OLD ENTOMOLOGY BUILDING)
(FTAPH-10 - SALES CORNER LANDFILL, FTAPH-11 - TAYLORS CORNER LANDFILL #1, FTAPH-13 - 
DROP ZONE LANDFILL, FTAPH-3A - HEADQUARTERS DDT AREA, FTAPH-5 - TAYLORS CORNER 
LANDFILL #2, FTAPH-6 - WOOD SCRAP YARD, FTAPH-7 - AMMUNITION SUPPLY PT. LANDFILL, FTAPH-
8 - ACORS LANDFILL)
(FTAPH-3A - HEADQUARTERS DDT AREA)
(FTAPH-3A - HEADQUARTERS DDT AREA)
(FTAPH-3A - HEADQUARTERS DDT AREA)
(FTAPH-100 - HEADQUARTERS/ANDERSON STORAGE TANKS, FTAPH-101 - UST POL BLDG # 303, 
FTAPH-102 - CAMP SITE STORAGE TANKS)

(FTAPH-12 - PENDER CAMP LANDFILL)
(FTAPH-100 - HEADQUARTERS/ANDERSON STORAGE TANKS)

(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP)
(FTAPH-102 - CAMP SITE STORAGE TANKS)
(FTAPH-15 - IMPACT AREA AND RANGES)

(FTAPH-101 - UST POL BLDG # 303)
(FTAPH-100 - HEADQUARTERS/ANDERSON STORAGE TANKS, FTAPH-101 - UST POL BLDG # 303, 
FTAPH-102 - CAMP SITE STORAGE TANKS)
(FTAPH-10 - SALES CORNER LANDFILL, FTAPH-11 - TAYLORS CORNER LANDFILL #1, FTAPH-14 - 
WILCOX DRIVE LANDFILL, FTAPH-5 - TAYLORS CORNER LANDFILL #2, FTAPH-6 - WOOD SCRAP YARD,
FTAPH-7 - AMMUNITION SUPPLY PT. LANDFILL)
(FTAPH-100 - HEADQUARTERS/ANDERSON STORAGE TANKS, FTAPH-101 - UST POL BLDG # 303, 
FTAPH-102 - CAMP SITE STORAGE TANKS)

Past Phase Completion Milestones
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 ScheduleIRP

1992

1993

1996

1997

SI

RI/FS

RA(C)
RI/FS
RD

RA(O)

(FTAPH-2A - DIRECT SUPPORT MAINTENANCE SHOP)

(FTAPH-2A - DIRECT SUPPORT MAINTENANCE SHOP)

(FTAPH-1A - OLD ENTOMOLOGY BUILDING)
(FTAPH-1A - OLD ENTOMOLOGY BUILDING)
(FTAPH-1A - OLD ENTOMOLOGY BUILDING)

(FTAPH-1A - OLD ENTOMOLOGY BUILDING)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2020

201609Estimated Completion Date of IRP at Installation (including LTM phase):

Final RA(C) Completion Date: 199605

To Be Determined
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FORT A P HILL

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

5/4

Installation Site Types with Future and/or Underway Phases
1 Firing Range

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC)

Media of Concern

Soil

200202

Indefinite

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTAPH-003-R-01)

201502/201502Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

The DD and the LUC plan documents were completed in 2015.  Most of the LUCs outlined in the LUC plan are being maintained 
by the PCRJ. The Army is responsible for ensuring "no trespassing" signage outside the site perimeter is maintained and that will
occur with installation in-house resources with no additional funding needed (no future liabilities for checking the signage). Five-
year reviews will be performed by USACE.

Cleanup Exit Strategy

In August 2002 the Phase III Army range inventory was completed at Fort A.P. Hill. The Phase III inventory serves as the PA 
under CERCLA. The 2002 closed, transferred, or transferring (CTT) range inventory report identified four CTT areas:

- Training Range Area 10,

- Training Range Area 16,

- Training Range Areas 20 & 21

- Training Range Area 30.



A historical records review (HRR) found that Training Range Area 10, Training Range Area 16, and Training Range Area 30 
were FUDS eligible; therefore, are ineligible to be investigated under this active Army MMRP effort. Also, the Wilcox wastewater 
treatment plant (WWTP) was discovered as a potential new Munitions Response site (MRS) during the HRR process. The HRR 
report concluded that Training Range Areas 20 and 21 (FTAPH-003-R-01) and Wilcox WWTP are the only sites eligible for 
investigation under the MMRP. The FY09 SI report recommended an RI to address MEC at Training Range Areas 20 and 21. 
The SI recommended no further action (NFA) for the Wilcox WWTP.



The final RI report shows that neither MEC nor UXO were found on this site, eliminating the need for future RA. The focused 
feasibility study was completed in 2014, and the proposed plan and decision document (DD) were completed in early 2015.  The 
LUC plan was completed in April 2015.  The PCRJ is responsible for the majority of LUCs in accordance with the LUC 
implementation plan dated April 2015.  Fort A.P. Hill is responsible for annual inspections to ensure the "no trespassing" signs 
remain visible and five-year reviews, the first of which will occur in 2020.
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2002

2008

2012

2014

2015

Closed, Transferring and Transferred Range/Site 
Inventory Phase 3 Report 

Final Historic Records Review

Final Site Inspection

Final RI Report, Training Range Areas 20 and 21

Final Focused Feasibility Study

Final Decision Document

Final Land Use Control Plan

USACE, Norfolk District

URS

URS

LATA-Matrix

Bay West

Bay West

Bay West

AUG-2002

FEB-2008

DEC-2008

JUN-2012

MAY-2014

FEB-2015

APR-2015

 Previous StudiesMMRP

Title Author Date
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FORT A P HILL

Military Munitions Response Program

Site Descriptions



Final FORT A P HILL Installation Action Plan - 23

Site ID: FTAPH-003-R-01
Site Name: TRAINING RANGE AREA 20 AND 21

CLEANUP/EXIT STRATEGY
The DD and the LUC plan documents were completed in 2015.  Most of the LUCs outlined in the LUC plan are being maintained 
by the PCRJ. The Army in responsible for ensuring "no trespassing" signage outside the site perimeter is maintained and that will 
occur with installation in-house resources. Five-year reviews will be performed by the Corps of Engineers. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

200202........
200705........
201005........
201503........

200305
200812
201502
204609

RIP Date: N/A

RC Date: 201502

Training range areas 20 and 21 are comprised of approximately 150 acres located in the center of Fort A.P. Hill, north of Route 
301. This area was used for light ground maneuver training from its acquisition in 1941 until 1996 when it was transferred to 
Caroline County for the construction of the PCRJ. The PCRJ now occupies the site and actively uses approximately half of the 
150-acre parcel, with the remainder left undisturbed.



The SI was completed in December 2008 and recommended the site for further investigation for MEC. The SI also recommended 
NFA for munitions constituents.



The RI report was completed in 2012 and FS was completed in 2014. All field data and investigation results show that neither 
MEC nor UXO were found on this site, eliminating the need for future RAs. The small amount of munitions debris that was found is
consistent with practice rounds/training aids and not with live-fire activities. The DD was signed in February 2015 and the LUC 
plan completed in April 2015. Most of the LUCs outlined in the LUC plan are being maintained by the PCRJ.  The Army in 
responsible for ensuring "no trespassing" signage outside the site perimeter is maintained and that will occur with installation in-
house resources. Five-year reviews will be performed by the Corps of Engineers.

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
FTAPH-001-
R-01

FTAPH-002-
R-01

FTAPH-004-
R-01

FTAPH-005-
R-01

TRAINING RANGE AREA 10

TRAINING RANGE AREA 16

TRAINING RANGE AREA 30

WILCOX WASTEWATER TREATMENT PLANT

200606

200606

200606

200812

Site has been made RC as it has been 
determined to be a duplicate of an existing
FUDS site.
Site has been made RC as it has been 
determined to be a duplicate of an existing
FUDS site.
Site has been made RC as it has been 
determined to be a duplicate of an existing
FUDS site.
Site Investigation Report, Dec 2008 
recommended NFA for both MC and 
MEC.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200202

2003

2009

2015

PA

SI

RI/FS

(FTAPH-001-R-01 - TRAINING RANGE AREA 10, FTAPH-002-R-01 - TRAINING RANGE AREA 16, 
FTAPH-003-R-01 - TRAINING RANGE AREA 20 AND 21, FTAPH-004-R-01 - TRAINING RANGE AREA 30, 
FTAPH-005-R-01 - WILCOX WASTEWATER TREATMENT PLANT)

(FTAPH-003-R-01 - TRAINING RANGE AREA 20 AND 21, FTAPH-005-R-01 - WILCOX WASTEWATER 
TREATMENT PLANT)

(FTAPH-003-R-01 - TRAINING RANGE AREA 20 AND 21)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2020

IndefiniteEstimated Completion Date of MMRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date:

Past Phase Completion Milestones
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FORT A P HILL MMRP Schedule

LTM 1 1 1 1 11FTAPH-003-R-
01

TRAINING RANGE AREA 20 AND 21
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation at RIP/RC.

Potential TAPP: N/A

Additional Community Involvement Information  

There is very limited community interest in the MMRP at Fort A.P. Hill at this time. Efforts to involve the community in 
remediation actions resulted in lack of community interest. 



The community involvement plan is planned to be updated in 2016.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

Fort A.P. Hill Environmental Division 

19952 North Range Rd

Fort A.P. Hill, Virginia 22427

(804) 633-8255/8152

Information Repository is located at 
Caroline County Regional Library

17202 Richmond Turnpike

Milford, Virginia 22514

804-633-5455 


Community Involvement Plan (Date Published): 201104



Final FORT A P HILL Installation Action Plan - 28


